

Software Engineering Lab-2 (JIRA)

Name: Suhas Mohan Kumar

SRN: PES1UG24AM290

Problem Statement: 46

1. Epic-1-Time Logging & Jira Sync

Story_id	User Story Requirement	priority	Story points
1.1	Log time against specific project tasks FR-001	High	3
1.2	Submit aggregated weekly timesheets FR-002	High	5
1.3	Fetch and synchronize active tasks from Jira FR-005	Medium	8

Epic-2-Managerial Approvals & Budgets

Story_id	User Story Requirement	priority	Story points
2.1	Approve or reject submitted timesheets FR-003	High	5
2.2	Calculate real-time project budget burn rates FR-004	Medium	8

Epic-1

☒ Jira work item

 AL2-2

 1





 **Time Logging & Jira Sync**

To Do ▾



 Improve Epic

...

+

Description
Add a description...

Attachments

 Add attachment

 Create project plan

Try

Epic-2

☒ Jira work item

 AL2-3

 1





 **Managerial Approvals & Budgets**

To Do ▾



 Improve Epic

...

+

Description
Add a description...

Attachments

 Add attachment

 Create project plan

Try

Stories Created

A screenshot of a Jira Backlog view. At the top, it says "Backlog (5 work items)" with a "Create sprint" button. Below this is a section titled "Create a whiteboard to plan your work" with a "Try" button. The main area contains five work items, each with a checkbox, a key (AL2-4 to AL2-8), a story key (FR-001 to FR-004), a status (Time Log... or Manageri...), a priority (To Do), and a column (3, 5, 5, 8, 8). Each item also has a "To Do" dropdown and a "Time Log..." button.

Item	Key	Story Key	Status	Priority	Column
☒ AL2-4	FR-001	Time Log...	To Do	3	
☒ AL2-5	FR-002	Time Log...	To Do	5	
☒ AL2-6	FR-005	Time Log...	To Do	5	
☒ AL2-7	FR-003	Manageri...	To Do	8	
☒ AL2-8	FR-004	Manageri...	To Do	8	

Story points


A screenshot of a Jira AL2 Sprint 1 view. At the top, it says "AL2 Sprint 1" with "Add dates" and "(5 work items)". Below this is a section titled "Create a whiteboard to plan your work" with a "Try" button. The main area contains five work items, each with a checkbox, a key (AL2-4 to AL2-8), a story key (FR-001 to FR-004), a status (Time Logging & Jir... or Managerial Approv...), a priority (To Do), and a column (3, 5, 5, 8, 8). Each item also has a "To Do" dropdown and a "Time Log..." button.

Item	Key	Story Key	Status	Priority	Column
☒ AL2-4	FR-001	Time Logging & Jir...	To Do	3	
☒ AL2-5	FR-002	Time Logging & Jir...	To Do	5	
☒ AL2-6	FR-005	Time Logging & Jir...	To Do	5	
☒ AL2-7	FR-003	Managerial Approv...	To Do	8	
☒ AL2-8	FR-004	Managerial Approv...	To Do	8	


Sprint

A screenshot of a Jira AL2 board view. At the top, it says "AL2 board" with "Summary", "List", "Active sprints", "Backlog", "Development", "Forms", "Timeline", "Docs", "Reports", and "+". Below this is a section titled "Create a whiteboard to plan your work" with a "Try" button. The main area contains five work items, each with a checkbox, a key (AL2-4 to AL2-8), a story key (FR-001 to FR-004), a status (Time Logging & Jira Sync or Managerial Approvals & Budgets), a priority (To Do), and a column (3, 5, 5, 8, 8). Each item also has a "To Do" dropdown and a "Time Log..." button.


Item	Key	Story Key	Status	Priority	Column
☒ AL2-4	FR-001	Time Logging & Jira Sync	To Do	3	
☒ AL2-5	FR-002	Time Logging & Jira Sync	To Do	5	
☒ AL2-6	FR-005	Time Logging & Jira Sync	To Do	5	
☒ AL2-7	FR-003	Managerial Approvals & Budgets	To Do	8	
☒ AL2-8	FR-004	Managerial Approvals & Budgets	To Do	8	



Burndown Chart:



Summary:



Questions to answer

1) Did your estimations reflect the actual effort?

No, because this was a simulation, all the story points were completed immediately on the first day, whereas in a real scenario, this effort would be spread across the whole week.

2) Was your backlog well-prioritized?

Yes, the core functional requirements for time-logging and approvals were prioritized as "High," while the dashboard and synchronization features were appropriately set to "Low."

3) How did your simulated sprint align with your plan?

The sprint was planned for 1 week, but all tasks were moved to "Done" instantly.

4) What insights did the burndown chart give about your team's capacity?

The chart shows the red line (Remaining Values) dropping straight down to zero on the very first day, far below the grey Guideline. According to the lab manual, a sharp drop usually indicates that work was not estimated accurately or broken down properly (though in this case, it is just because the workflow was simulated all at once)